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CIP # Project Manager Consultant CIP Description Location Description

337 Roland Neufeld Brandley Engineering Automatic Entrance Security Gates (ACIP #2 & #5) Airport
Status Update

Construction began on October 16th and is anticipated to be completed by December 12th, weather permitting.

The contractor, Arktos Incorporated, is busy working on material submittals in preparation for the anticipated mid-October start of construction.

Waiting on FAA approval to award the construction contract.

Bids were received from two contractors on July 27th. Arktos Incorporated was the low bidder. Staff is working with the FAA to make use of the city’s FAA entitlement funds to help
fund a portion of the project due to the fact that the low bid was higher than anticipated. It is anticipated that the construction contract will be on the August 22nd council agenda,
pending FAA approval.

383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport
Status Update

Project is on hold pending the completion of the airport Obstruction Mitigation Plan Project (CIP 434).

397 Roland Neufeld Motivational Systems (Design) Air Center Entry Monument Aviation Blvd/Nicolaus Road intersection

Status Update

Recently, higher priorites have arisen at the airport and it was determined to cancel the construction of the monument project for the forseeable future. Authorization to reject all
bids will go before Council in December.

Project is on hold pending discussion of airport priorities.

The project is currently out to bid. Construction bids are due on October 5th.

The construction documents will go to Council for approval on September 12th.

Final Plans and Specifications have been received. They will go to council for approval in September with the start of construction anticipated in Spring of 2018.

Project Status

Pending Funding

Project Phase

Construction

Funding Authorization

Funding Authorization

Funding Authorization

Approved

Project Phase

No Action Taken

Approved

Project Phase

No Action Taken

No Action Taken

Construction

Construction

Design

FY Total
$128,000

Date

10/31/2017

10/4/2017

8/30/2017

8/2/2017

$150,000

Date

11/2/2017

$185,000

Date
12/4/2017

10/31/2017

10/4/2017

8/30/2017

8/2/2017

CIP # Project Manager Consultant CIP Description Location Description
367 Travis Williams Storm Drain Repair and Replacement Various Locations
Status Update

Thursday, December 7, 2017

Project Status

Approved

Project Phase

FY Total
$100,000

Date
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
367 Travis Williams Storm Drain Repair and Replacement Various Locations Approved $100,000
Status Update Project Phase Date
Pricing for the work on East Avenue is being negotiated with local contractors and no bids were submitted for the project. Bidding / Award of Contract 11/8/2017

The drainage issue and road failure on Gladding Road is currently being addressed by a combination of Engineering staff and Public Services, and will likely be performed by city

forces.

Additional work was identified on Gladding Road at the ravine crossing. Staff is looking into appropriate ways to address the storm drain issues. Bidding / Award of Contract 10/4/2017
As work on East 5th is anticipated to be complete in the coming weeks, this project will move forward with bidding and award of work. Bidding / Award of Contract 9/5/2017
This project is expected to bid in the coming weeks. Bidding was postponed while plans were finalized and work in East Ave adjacent to East 5th was completed as part of the East Bidding / Award of Contract 8/2/2017

5th Street Project.

Bids for the improvements on East Ave near East 5th are due in early July. Improvements consist of a new storm drain inlet on the east side of East Ave and a new storm drain Bidding / Award of Contract 7/5/2017
manhole on the west side.

181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
The project design contract was awarded to Civil Engineering Solutions at the October 24th City Council meeting. Design is underway. Design 10/31/2017
The award of the design contract to Civil Engineering Solutions will go before City Council on October 24th. Design 10/4/2017
A scope and fee is anticipated from Civil Engineering Solutions for design work in the next couple of weeks. Design 8/2/2017
428 Travis Williams Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $90,000
limits
Status Update Project Phase Date
No action has been taken. No Action Taken 12/5/2017
No action taken to date. The design and project setup is anticipated to begin in late November or early December. No Action Taken 11/8/2017
No Action Taken to Date. No Action Taken 7/6/2017
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
351 Travis Williams Stantec (Design) Nathan Dubin Park includes a new soccer field, basketball court, tot lot, play area, Nathan Dubin Park is bounded by Hillsdale Lane, Hamersley Lane and Notice Of Completion $2,795,000
shade structures and horseshoe court. Hillwood Loop
Status Update Project Phase Date
The park was accepted as complete by City Council on October 24th. The one year warranty period has begun and all aspects of the site will be reviewed prior to releasing the bond Notice of Completion 11/8/2017
next year.
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Travis Williams

Araceli Cazarez

Alan Mitchell Ponticello

Project Status

Consultant CIP Description Location Description
Stantec (Design) Nathan Dubin Park includes a new soccer field, basketball court, tot lot, play area, Nathan Dubin Park is bounded by Hillsdale Lane, Hamersley Lane and
shade structures and horseshoe court. Hillwood Loop
Status Update Project Phase
The park improvements are complete. A Notice of Completion is coming before council on October 24th. Notice of Completion
All vegetation that was not properly establishing was replaced by the contractor. The areas of sod that were deficient were replaced in the last week of August. Staff anticipated Construction
removal of the fence at the soccer field by the week of September 18th.
The landscaping is currently in the establishment phase. A recent inspection found numerous trees and shrubs that will need to be replaced at the contractors expense. Also, the sod Construction
for the soccer field is mostly established, with only minor dead spots that need to be addressed.
All improvements to Dubin Park have been completed. We are still in the 90 day establishment period for the soccer field sod. Depending on the sod establishment progress, the Notice of Completion
City may have the fence removed prior to the end of the maintenance period.
The contractor has completed all improvements and landscaping other than the new soccer field. This work is currently underway, and when completed the establishment period Construction
will begin for the sod.
All of the interpretive signs and sculpture have been installed. We continue to be slowed by significant rain events. Current operations include a staged completion of the landscape Construction
planting until weather becomes more stable and plants are more available. The western end of the park (Phase 1) is substantially complete. Major operations remaining include, soil
amendment, planting.
Installation of pre-fabricated restroom McBean Park restroom between Lincoln Little League Field and the Approved

McBean Stadium
Status Update

The pre-fabricated restroom building will commence production in the coming weeks in order to meet the May 2018 delivery date. Staff will be meeting this week with respect to
the onsite utility improvements to review comments prior to going out to bid.

Award to Public Restroom Company occurred on October 24th. Exterior colors and restroom location on the site are being vetted with staff and other stakeholders. Fabrication of
the restroom will commence in early November and be ready for delivery in April, 2018. Pre-design for site improvements will be completed this month and final design by the end
of December. The site improvements will be bid in January for completion in March and April, 2018.

Bids for the pre-fab restroom were opened on September 28th. Award to Public Restroom Company will go to Council on October 24th. Fabrication of the restroom will commence
in early November and be ready for delivery in April, 2018. Pre-design for site improvements will be completed this month and final design by the end of December. The site

improvements will be bid in January for completion in March and April, 2018.

Bids were opened for the restroom building with one bid received; staff will be forthcoming at the October 24th council meeting for award of contract and budget augmentation.

A site meeting has been held and different configurations vetted with Bob Habian.

Staff has begun preliminary utility investigation and site placement discussions with Building Department and Facilities supervisor.

McBean Pool Resurfacing McBean Memorial Park
Status Update

Pool has been re-plastered. Currently Adams Pool is brooming and brushing the plaster to take out any voids. The project shall be completed by the end of the calendar year. A
Notice of Completion will be forthcoming to council in January.

Award to Adams Pool Specialties went to Council on October 24th and was approved. Construction will commence in early November and be completed by December 31st.

Thursday, December 7, 2017

Project Phase

Bidding / Award of Contract

Bidding / Award of Contract

Bidding / Award of Contract

Bidding / Award of Contract

Design

Design

Approved

Project Phase

Construction

Construction

Notice Of Completion

Project Manager

FY Total

$2,795,000

Date

10/4/2017

9/5/2017

8/2/2017

7/5/2017

6/7/2017

5/5/2017

$511,000

Date
12/4/2017

10/26/2017

10/3/2017

9/30/2017

8/24/2017

8/2/2017

$85,000
Date

12/6/2017

10/26/2017
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CIP # Project Manager Consultant CIP Description Location Description

413 Alan Mitchell Ponticello McBean Pool Resurfacing McBean Memorial Park

Status Update

Bids were opened on September 28th. Award to Adams Pool Specialties will go to Council on October 24th. Construction will commence in early
November and be completed by December 31st.

Out to Bid. Pre-Bid meeting - 9/12/17. Bid Opening - 9/26/17

389 Alan Mitchell Wilson Park

East Joiner Pkwy

Wilson Park playground resurface, replace with wood fiber

Status Update

Met with City staff on-site to review scope of the project. Preparation of a bid document will commence in January 2018. Bid Call should occur in late February, and construction in
May when favorable weather prevails.

No action taken

No action taken

No Action Taken

No Action Taken to Date.

415 Travis Williams 65 McBean Park Drive

McBean Pool Site Access Improvements to comply with ADAAG
Status Update

Staff has completed field surveys and conceptual design. The next phase of work will be preparation of construction drawings and project specifications. This project is anticipated to
go out for public bid in late winter for a spring construction start.

This project is currently in the design process. The dominant scope of work will include ADA ramp replacement and sidewalk upgrades from the ADA parking stalls to the pool
entrance.

Field inspections have been completed and the design scope is being finalized.

The final scope of this project is being discussed and initial survey/design efforts are anticipated to begin in September.

Staff has requested a proposal for design services, combining the McBean Pool Site Access, the City Hall Site Access and the Community Center Site Access projects into one package
for efficiency.

416 Scott Boynton

Joiner Park parking lot resurfacing, restriping and expansion Joiner Park

Status Update

Scope of work is being finalized for bid document preparation. Anticipate going out to bid February/March 2018.

Working on bid documents anticipate construction Spring 2018.

Thursday, December 7, 2017

Project Status

Approved

Project Phase

Bidding / Award of Contract

Bidding / Award of Contract

Approved

Project Phase

Design

No Action Taken

No Action Taken

No Action Taken

No Action Taken

Approved

Project Phase

Design

Design

Design

Design

Design

Approved

Project Phase

Design

Design

FY Total
$85,000
Date

10/3/2017

8/29/2017

$82,000

Date

12/7/2017

10/26/2017

10/3/2017

8/29/2017

7/6/2017

$130,000

Date

12/5/2017

11/8/2017

10/4/2017

9/5/2017

8/2/2017

$40,000
Date

12/7/2017

11/8/2017
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
416 Scott Boynton Joiner Park parking lot resurfacing, restriping and expansion Joiner Park Approved $40,000
Status Update Project Phase Date
The project will be out to bid within the next month and hoping to award construction contract in October. Design 9/6/2017
No Action Taken to Date. No Action Taken 7/6/2017
417 Scott Boynton Multiple power outlets in Beermans Plaza for City Staff and the community to use 5th & F St Downtown Plaza In Construction $30,000
for event hosting, permanent setting for the Christmas tree
Status Update Project Phase Date
Project is complete. Notice of Completion 12/7/2017
Electrical upgrades have been completed in time for holiday events. Construction 11/8/2017
Vendors have been contacted for quotes. The work is anticipated to be completed in early November prior to the holiday season. Bidding / Award of Contract 9/6/2017
No Action Taken to Date. No Action Taken 7/6/2017
Public Facilities
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
373 & 405 Lindy Childers Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library Approved $225,000
Status Update Project Phase Date
Staff is continuing their efforts on finalizing the Site Access improvement plans and specifications, and anticipates bringing the Awnings and Sight Access PS&E to Council for Design 11/30/2017

approval this winter.

Staff is working on finalizing the Site Access improvement plans and specifications. Staff will bring the Awings and Site access PS&E to City Council for approval this winter. Design 10/30/2017
Following Council approval, staff will put the Awning project and Site Access project out to bid, with plans for construction in Summer 2018.

DSA approved the accessibility plans for the west parking lot. Design 10/4/2017
During this fall, staff will be finalizing the specifications. After completion of the specifications and estimates, staff will bring the plans and specifications to City Council for approval,
and go out to bid in the winter. Construction is anticipated next summer.

Staff is awaiting the DSA comments on the accessibility plans for the west parking lot. Design 8/31/2017
DSA approved the Twelve Bridges Library Awning plans, however DSA will still need to approve the parking lot accessibility upgrades. Design 8/1/2017
The Project Architect will be meeting with DSA on July 12, 2017 for final plan check processing. Design 7/5/2017
Staff anticipates plan revision completion last month with resubmittal to DSA in June. Design 6/5/2017
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Public Facilities

CIP #

373 & 405

402

404

373

Project Manager Consultant CIP Description Location Description

Lindy Childers Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library

Status Update

DSA provided comments on Awnings and Site Access Improvements. Consultant Architect is revising plans and Civil Engineer is revising plans to address comments.

Araceli Cazarez Accessibility Consultants Inc. ADA Transition Plan Update Citywide

Status Update

Draft ADA Transition Plan has been submitted and is currently being reviewed by staff.

Staff is still awaiting the draft ADA Transition plan.

Staff is still awaiting the draft ADA Transition plan.

The draft ADA Transition Plan has been delayed until the self evaluation is completed which entails a survey of City staff to gauge the City’s knowledge base in various areas of the

law. The revised anticipated date for having a draft plan in place is early October.

The Consultant is working on the Draft ADA Transition Plan with an anticipated submittal early July for staff review.

Alan Mitchell Williams + Paddon Replace and expand aged HVAC system to provide better temperature control Civic Center
during summer months. Also, replace leaky and aged roof system with new pvc
membrane.
Status Update

Design completed and permit application will be submitted to building department. Staff met with Lincoln Theatre Group and determined the best time to perform the HVAC and
Re-Roof work to have the least impact to their performance schedule. The project will be combined with the Re-Roof for Fire Station 35. Both projects should be advertised for bids
in early 2018.

Design underway, with the 90% design plans under review by staff. Design should be completed in late November, then staff will determine best time to bid and construct.
Depending upon timing; the work may be advertised for bids with Fire Station 35 re-roof.

Design underway, with a review-submittal due shortly. Design should be completed by November, then staff will determine best time to bid and construct.

Work Order issued for W+P design services. The schedule has the project ready to bid in October. Staff will determine best time to advertise for bids and consider some front end
time for submittals, shop drawings and ordering of long lead items so that construction can progress quickly in the spring as soon as the rainy season ends.

Lindy Childers Library Improvements - Awnings to properly shed water during rain events Twelve Bridges Library

Status Update

Staff continues efforts in final design review of the Library Accessibility project plans and specifications. Staff anticipates bringing the Library Awnings and Accessibility Plans and
Specifications to Council for approval in the winter.

Staff is working on review and modifications of the Library Accessibility project plans. When these plans are complete, staff will bring the Library Awnings and Accessibility PS&E to
City Council for approval. The project will be put out to bid this winter, for summer construction.

DSA approved the accessibility plans for the west parking lot.
During this fall, staff will be finalizing the specifications. After completion of the specifications and estimates, staff will bring the plans and specifications to City Council for approval,
and go out to bid in the winter. Construction is anticipated next summer.

Thursday, December 7, 2017

Project Status

Approved

Project Phase

Design

Approved

Project Phase

Report Preparation

Report Preparation

Report Preparation

Report Preparation

Report Preparation

Approved

Project Phase

Design

Design

Design

Design

Approved

Project Phase

Design

Design

Design

FY Total
$225,000

Date

5/15/2017

$90,000

Date
12/1/2017

10/30/2017

9/30/2017

8/24/2017

7/3/2017

$300,000

Date
12/7/2017

10/26/2017

10/3/2017

8/29/2017

$27,000
Date

11/30/2017

10/30/2017

10/4/2017
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Public Facilities

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
373 Lindy Childers Library Improvements - Awnings to properly shed water during rain events Twelve Bridges Library Approved $27,000
Status Update Project Phase Date
Staff is awaiting DSA review of the parking lot plans. Any comments from DSA will need to be addressed by the Civil Engineer. Therefore, another submittal to DSA may be Design 8/31/2017
necessary, prior to improvement plan approval by the City.
The Library Awning design was approved by DSA. The parking lot accessibility upgrades (CIP 405) have not yet been approved by DSA. Design 8/1/2017
The project Architect has a meeting on July 12, 2017 with DSA to finalize the plan checking process. Design 7/5/2017
429 Alan Mitchell Fire Station 35 Roof Replacement Fire Station 35 - 1525 East Joiner Parkway Approved $70,000
Status Update Project Phase Date
Staff met with the Architect from Williams + Paddon. The W+P design scope is under review. The design should commence in mid-November, and be completed in January 2018. Design 10/26/2017
Depending upon timing; this project may be advertised with the Civic Center roof project.
No action taken No Action Taken 10/3/2017
No Action Taken. Staff will most likely advertise with Civic Center Re-Roof, in October. No Action Taken 8/29/2017
No Action Taken to Date. No Action Taken 7/6/2017
430 Scott Boynton Exterior Pavilion Painting 65 McBean Park Drive Pending Funding $67,000
Status Update Project Phase Date
City staff has decided to suspend the project for now. No Action Taken 11/8/2017
Staff is currently working on the project documents and will be soliciting bids in the next several weeks. Design 9/6/2017
No Action Taken to Date. No Action Taken 7/6/2017
431 Alan Mitchell Painting of interior walls, update/upgrade floor in main entry, replace stage Community Center Approved $90,000
curtains, replace damaged formica face on stage and add new classroom dividers
Status Update Project Phase Date
Project is on hold. No Action Taken 12/7/2017
Project Manual is being prepared. Paint Spec will match what was used at Police Station. The work will occur in early 2018. Design 10/26/2017
Project Manual is being prepared. Paint Spec will match what was used at Police Station. Design 8/29/2017
No Action Taken to Date. No Action Taken 7/6/2017
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Public Facilities

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
432 Travis Williams Community Center Site Access Improvements to comply with ADAAG requirements Community Center 2010 1st Street: provide exterior on-site improvements Approved $165,000
to comply with ADAAG requirements
Status Update Project Phase Date
Field surveys have been completed. The project plans and specifacitons are being developed. Anticipated spring bid for construction during summer break at Creekside Oaks. Design 12/5/2017
This project is currently in the design phase. Scope of work includes modifications to the driveway approach, additional sidewalk required to provide a pedestrian path from 1st Design 11/8/2017

Street and on-site sidewalk upgrades.

Field inspections have been completed and the design scope is being finalized. Design 10/4/2017
The final scope of this project is being discussed and initial survey/design efforts are anticipated to begin in September. Design 9/5/2017
Staff has requested a proposal for design services, combining the McBean Pool Site Access, the City Hall Site Access and the Community Center Site Access projects into one package Design 8/2/2017

for efficiency.

386 Alan Mitchell Transit Stop Improvement Project Various existing transit stops throughout the city Approved $283,000
Status Update Project Phase Date
A meeting will be held shortly to review the pre-design report, and determine what locations to move forward with for design and construction. The locations will be coordinated Design 12/7/2017

with other projects that may affect those segments of roadway.

No action taken Design 10/26/2017
60% design completed. Public Services staff is reviewing the Engineer’s Design Report. The design will be completed once the review and direction from staff are done. Design 10/3/2017
60% design completed. Public Services staff is reviewing the Engineer’s Design Report. The design will be completed once the review and direction from staff are done. Design 8/29/2017
60% design completed. Public Services staff is reviewing the Engineer’s Design Report. The design will be completed once the review and direction from staff are done. Report Preparation 8/2/2017
Solid Waste
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
433 Scott Boynton Garbage Bin Cover to prevent pollutants from washing out during rain events Corp Yard In Construction $30,000
Status Update Project Phase Date
Covers have been ordered and anticipate installation in early 2018. Construction 11/6/2017
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

Thursday, December 7, 2017 Page 8 of 18



CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
124 Travis Williams Coastland This project rehabilitates numerous streets throughout the City utilizing a 7th St from Lincoln Blvd to East Ave. Notice Of Completion $395,000
rubberized cape seal process. Non-compliant ada ramps within the project limits C St from McBean Park Dr to 9th St.
will be replaced and brought up to current standards. 6th St from R St to H St
H St from 3rd St to 7th St
Status Update Project Phase Date
The Notice of Completion will be going to City Council on December 12th. Notice of Completion 12/5/2017
All punch list items have been completed. Staff will be bringing the project to council for acceptance and issuance of the notice of completion as soon as the warranty bond is Notice of Completion 11/8/2017
provided.
Staff is preparing a notice of completion for this project. Notice of Completion 10/4/2017
The City is awaiting completion of punch list items, and will bring the NOC to council pending a final inspection. Construction 9/5/2017
This project is substantially complete, with punch list and close out processes underway. Construction 8/2/2017
353 Roland Neufeld Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
On 11/13 staff met with Caltrans Headquarters to discuss grant funding eligibility for the project. At the meeting Caltrans required the City to request a variance from the Central Design 12/4/2017
Valley Flood Protection Board (CVFPB) to lower the required height of the new bridge. On 11/29 staff met with the CVFPB to request the variance. The CVFPB reduced the
requirment for the bridge to be designed from conveying the 200 year storm event plus three feet of freeboard to conveying a 100 year storm event plus three feet of freeboard
(approximately a six inch height reduction). Staff has passed the CVFPB's decision on to Caltrans and is waiting for Caltrans to make a decision on what components of the project
are eligible for grant funding based on this information.
Staff is still trying to schedule a meetingwith Caltrans Headquarters to discuss project funding. Design 10/31/2017
Caltrans Headquarters recently informed City staff that funding for a full bridge replacement was not approved, contradicting what had been previously communicated. Staff is Design 10/4/2017
working with the design team at Quincy Engineering to formalize a response to Caltrans. A meeting with Caltrans Headquarters is anticipated in the near future to discuss the project
funding.
The design team is working to revise the 30% plans with the revised, narrower bridge cross section following the Work Session with City Council on June 6th. Design 7/5/2017
354 Araceli Cazarez Mark Thomas Lincoln Blvd Improvements Phase Il and HSIP Phase 2 - McBean Park Dr. to 1st Street Approved $1,315,000
HSIP - Sterling Pkwy to 7th Street
Status Update Project Phase Date
Bid Documents will be ready in December in order for the project to go out to bid in January. Design 12/1/2017
Consultant is incorporating comments from review and preparing bid documents for approval by Council which is anticipated for the first meeting in January. Design 10/30/2017
Project design documents including specifications and cost estimate have been revised and is currently being reviewed. Design 9/30/2017
Consultant is working on bid alternates for the project and will have bid documents ready in November 2017. Design 8/2/2017
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase lll At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 7th  Approved $265,000
Streets
Status Update Project Phase Date
Consultant is working with UPRR on the Construction and Maintenance Agreement. Once that is obtained the project can proceed with right-of-way clearance from Caltrans. Design 12/1/2017
Currently waiting for executed agreements from UPRR to continue with next steps in obtaining utilitiy and right-of-way clearances. Design 10/30/2017
Currently waiting for executed agreements from UPRR to continue with next steps in obtaining utilitiy and right-of-way clearances. Design 9/30/2017
UPRR will be reviewing revised plans based on comments and work on the draft agreement and approval of GO88 forms for all crossings. Once UPRR has executed agreements the Design 8/24/2017
Ferrari Ranch Road crossing will be advanced to bid and construction on it's own as this crossing is not federally funded.
Currently working with UPRR regarding drainage concerns. Next step will be utility and right-of-way clearance through Caltrans after UPRR has provided consent to the design. Design 8/2/2017
362 Araceli Cazarez BKF Engineers East 9th Street Phase 1 Improvements includes: East 9th In Construction $650,000
*Water line replacement
*Sewer line replacement
*new storm drain
*new sidewalk, curb, gutter and roadway
Status Update Project Phase Date
The roadway was paved on November 10th and final items of completion are scheduled to occur within the next week. Staff will be bringing for the NOC at the January council Construction 12/1/2017
meeting. Also, staff will be working to wrap up the CDBG paperwork in order to receive the $95,000 in planning grant money.
Sidewalk, curb and gutter continues to be installed along with the driveways. Contractor anticipates paving the week of November 14th. Construction 10/30/2017
Water and sewer are installed. Storm drain is the remaining wet utility to be completed prior to flat work and road restoration to begin. At the corner of S.Herold and East 9th Construction 9/30/2017
Street a guy wire conflict has prevented the contractor from making progress with the installation of the storm drain. PG&E hopes to have a temporary solution for the contractor
to continue work.
Construction has been underway with the water line the first utility to be installed and will be followed by the sewer and storm drain. Construction 8/24/2017
Contractor has starting potholing and mobilization efforts on East 9th Street. Construction 8/2/2017
390 Roland Neufeld Wood Rogers East 5th Street Improvements East 5th Street from East Ave to End In Construction $617,000
Status Update Project Phase Date
The Notice of Completion was filed in November. Notice of Completion 12/4/2017
Construction is complete. The Notice of Completion will go before City Council in November. Notice of Completion 10/31/2017
The project is substantially complete, with only minor punch list items remaining. It is anticipated that a Notice of Completion will be filed in November. Construction 10/4/2017
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CIP # Project Manager Consultant CIP Description Location Description

390 Roland Neufeld Wood Rogers East 5th Street Improvements East 5th Street from East Ave to End

Status Update

Water tie-ins are being made this week. The concrete curb, gutter, sidewalk and driveways will also be completed before the Labor Day weekend. Roadway paving will follow.

Construction is underway. The sewer improvements are complete and the contractor is currently working on the installation of the new water main and service laterals.

375 Lindy Childers Omni-Means (Design Engineer) Twelve Bridges Dr and Joiner Pkwy Slurry Seal
City limits to 1st St.

Status Update

Construction efforts are suspended for winter. Construction, including crack seal and slurry seal efforts, will proceed in the spring when weather is warm and dry enough for
construction.

Pedestrian ramp work and pavement base repair work are nearing completion. Once these construction efforts are complete, project construction will hiatus until next spring.
When the weather warms up in spring, the crack sealing and slurry seal construction will occur.

Construction is progressing with the pedestrian ramp work which will continue throughout October. Pavement base repair work is anticipated in October, provided that the
weather stays dry and warm enough for this effort. With the weather cooling off, the crack sealing and slurry seal work will occur next spring.

Construction has started with the pedestrian ramp work. This pedestrian ramp construction will continue throughout September. Pavement work is anticipated in October,
provided that the weather stays dry and warm enough to support the slurry seal work. If the pavement work is not completed prior to the cool and wet weather, the pavement
work may be delayed until next spring.

Construction contract for Base Bid only (Joiner from Twelve Bridges to Moore Rd, and Twelve Bridges Dr from E. Joiner to SR 65 east side ramps) with Central Valley Engineering &
Asphalt and Salaber contract for Construction Management & Inspection contract were approved by City Council on 7/25/17.

Six Proposals for Construction Management & Inspection services were submitted to the City. Three Construction Proposal Bids were submitted to the City on 6/9/17, prior to the

deadline. Central Valley Engineering & Asphalt is the apparent low bidder. The construction contract will be on the City Council agenda for 7/25/17.

393 Roland Neufeld Kimley-Horn (Design) Bike Facilities: 3rd & O Street

Status Update

Construction is complete. The Notice of Completion will go before City Council in December.

Construction is complete. Staff is waiting on the contractor to submit their final paperwork in order to file the Notice of Completion.

Construction is complete except for a couple of punch list items. The Notice of Completion is anticipated to go to council in September.

Construction is anticipated to begin the week of August 7th in an effort to complete the work prior to the first day of school.

419 Travis Williams City Hall parking lot ADA upgrades

on the east side of F St
Status Update

Staff is preparing construction drawings and compiling project specifications. This project is anticipated to bid in early spring.
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Project Phase

Construction

Construction

Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy from

Project Phase

Construction

Construction

Construction

Construction

Construction

Project Status

In Construction

In Construction

Bidding / Award of Contract

All of 3rd Street and O Street from 1st Street to Nicolaus Road

Project Phase

Notice of Completion

Construction

Notice of Completion

Construction

Public parking lot adjacent to City Hall and sidewalk between 6th and 7th

Project Phase

Design

In Construction

Approved

FY Total
$617,000

Date

8/30/2017

8/2/2017

$218,546

Date

11/30/2017

10/30/2017

10/4/2017

8/31/2017

8/1/2017

7/5/2017

$96,000
Date

10/31/2017

10/4/2017

8/30/2017

8/2/2017

$150,000

Date

12/5/2017
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
419 Travis Williams City Hall parking lot ADA upgrades Public parking lot adjacent to City Hall and sidewalk between 6th and 7th  Approved $150,000
on the east side of F St
Status Update Project Phase Date
This project is in the design stages. Preliminary scope of work includes reconfiguration of the City Hall parking lot to place the ADA parking stalls in areas that currently meet the Design 11/8/2017

required slopes, along with sidewalk and ramp upgrades from 6th Street to 7th Street.

Field inspections have been completed and the design scope is being finalized. Design 10/4/2017
The final scope of this project is being discussed and initial survey/design efforts are anticipated to begin in September. Design 9/5/2017
Staff has requested a proposal for design services, combining the McBean Pool Site Access, the City Hall Site Access and the Community Center Site Access projects into one package Design 8/2/2017

for efficiency.

420 Roland Neufeld n/a Pothole Repair on streets that are not on a near term cycle for street resurfacing Various locations around the city, primarily in the older parts of town. In Construction $250,000
or utility replacement

Status Update Project Phase Date
Construction is complete. The Notice of Completion is anticipated to go before City Council in December. Notice of Completion 10/31/2017
Construction began on September 30th. It is anticipated that construction will be wrapped up by October 20th. Construction 10/4/2017
A pre-construction meeting is scheduled for August 30th with Lamon Construction. Construction is anticipated to begin in the middle of September. Construction 8/30/2017
Construciton bids are due on August 10th. Construction 8/2/2017

421 Araceli Cazarez Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park Approved $297,500
Status Update Project Phase Date
A coordination meeting was held with School District Staff to review location and summer construction schedule last week. The next step will be to obtain the environmental Design 12/4/2017

clearance from Caltrans.

A draft of the preliminary environmental study (PES) was provided for staff review. Progress continues to be made on the design with input from the utility companies. Design 10/30/2017
Preliminary plans and letters will be sent out to utlity owners for identification of conflicts. Design 9/30/2017
A kick-off meeting is scheduled for August 30th. Design 8/24/2017
A consultant has been selected to execute a professional services contract with. At the August 22nd Council meeting staff will be requesting approval for a contract with KASL Design 8/2/2017

Consulting Engineers for design and environmental services.

422 Roland Neufeld Conversion of the westbound intersection approach to a configuration with dual Ferrari Ranch & Caledon Circle intersection Approved $105,000
through and dual left-turn lanes to improve level of service and reduce delays.

Status Update Project Phase Date
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Project Status

CIP # Project Manager Consultant CIP Description Location Description
422 Roland Neufeld Conversion of the westbound intersection approach to a configuration with dual Ferrari Ranch & Caledon Circle intersection Approved
through and dual left-turn lanes to improve level of service and reduce delays.
Status Update Project Phase
The final construction documents will go before City Council for approval in December. Design
The 95% plans and specifications have been reviewed. It is anticipated that the final construction documents will go before City Council for approval in December. Design
The 90% plans and specifications are currently being reviewed. Design
The first design submittal is anticipated for mid-September. Design
Kimley Horn has started design. Design
423 Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Bivd Approved
Status Update Project Phase
Andregg will be proceeding with survey in the coming weeks. Design
Agreements have been executed by both parties and the City has obtained a scope and fee from Andregg Geomatics to proceed with the survey of the project area. After the survey Design
is completed the initial design phase can begin with PG&E as the lead.
The public hearing was held at the September 26th council meeting. Resolution passed and agreements are currently being executed. Funding Authorization
The anticipated resolution and public hearing has been pushed to September. Funding Authorization
391 Lindy Childers R.E.Y. Engineers 1st Street Rehabilitation from Lincoln Blvd. to R St. First Street from Lincoln Blvd. to R St. Approved

Status Update

Potholing effort of First Street is complete. Staff is awaiting the pothole data. Design consultant is continuing their coordination with the utility companies and continuing their
efforts on the design.

Potholing to determine the depths of utilities is expected to occur November 13 through November 17. On First Street, from H Street to R Street, travel lane closures and detours
are expected Monday (11/13/17) through Friday (11/17/17) from 8:15 - 5:00.

R.E.Y. is proceeding with preliminary design. The potholing effort to determine the depth and location of the existing utilities is anticipated over the next 2 weeks. This information
is needed to complete the 65% design submittal that is anticipated next month. City staff met with PG&E last week, to discuss the need to replace the PG&E Gas line, and to discuss
PG&E's schedule for such replacement. PG&E anticipates replacing the First Street gas line in the fall/winter of 2018. Therefore, to reduce the impact of construction on the First
Street School, the First Street Rehabilitation construction is planned for the Summer of 2019.

R.E.Y. Engineers has completed the 30% design of First Street Resurfacing. Boring samples were taken of the street, and the staff is awaiting the geotechnical report. , Staff is
working with the consultant on revised cost estimates to establish the limits of the base project and determine if bid alternates will be incorporated in the improvement plans. Staff

is anticipating that R.E.Y. Engineers will submit 65% design to the City this month.

The design Engineer is continuing with preliminary design.
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Project Phase

Design

Design

Design

Design

Design

FY Total

$105,000

Date

12/4/2017

10/31/2017

10/4/2017

8/30/2017

8/2/2017

$45,000
Date

12/4/2017

10/30/2017

9/30/2017

8/2/2017

$1,382,000
Date

11/30/2017

11/8/2017

10/30/2017

10/4/2017

8/1/2017
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
127 Travis Williams Sidewalks through the City will be monitored, repaired and replaced as needed to Varies Approved $50,000
address uneven sidewalk surfaces, including ADA ramp installation.
Status Update Project Phase Date
Construction contract is being executed with a local construction company for replacement of the two driveways located on East Avenue near the intersection with 9th Street. Bidding / Award of Contract 12/5/2017
Sidewalk upgrades on East Avenue have been bid and the construction contract is being processed. The scope of this project will be replacement of 2 driveways and the connecting Bidding / Award of Contract 11/8/2017

sidewalk on East Avenue due to drainage and accessibility issues.

Numerous ramp replacement areas were identified and project exhibits/specifications are being developed. Design 9/5/2017

A meeting with the Building Official/ADA Coordinator and Public Services will be coordinated in mid September to identify the project location(s) for this fiscal year. Design 8/29/2017
Wastewater
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
395 Travis Williams Ponticello Enterprises Nicolaus Road Pump Station Upgrades Nicolaus Road Sanitary Sewer Pump Station In Construction $220,000

Status Update Project Phase Date

The primary wet well is currently being reconstructed. During rehabilitation, numerous failures were discovered and are being addressed through change orders. Anticipated project Construction 12/5/2017

completion around the first of the year depending on weather and any additional unforseen conditions.

The contractor has begun the electrical work needed to support the new pump and flow meters. Currently staff is working with the contractor on the bypass pumping plan, which Construction 11/8/2017
will necessitate minor control upgrades to our backup pump. Rehabilitation of the large vault is anticipated to begin the week of November 13th.

All materials are being aquired and field meetings are underway to ensure that all work is planned out prior to bypass pumping. Construction 10/4/2017
The project is currently in the submittal review stages. A number of long lead time items are being ordered and will dictate the start of field work. Construction 9/5/2017
A project preconstruction meeting was held on July 28th, the project is slated to begin construction in the coming weeks. Construction 8/2/2017
396 Travis Williams Ponticello Enterprises Markham Ravine Sewer Rehabilitation Markham Ravine Sewer Area In Construction $290,000
Status Update Project Phase Date
Staff has determined the extent of manhole rehabilitation and CIPP pipe lining. The contractor is manufacturing the custom liner and staff is looking at forecasted weather and Construction 12/5/2017

determining when to begin construction.

Sewer cleaning and video investigations have been completed. Cure-in-place-pipe (CIPP) is being scheduled to rehabilitate the existing sewer line, and staff is determining the Construction 11/8/2017
required scope of manhole rehabilitation.

CCTV and sewer cleaning is scheduled to start october 9th. Construction 10/4/2017

The City is awaiting submittals for this project. The preconstruction meeting went well and the City is ready to move forward with the project. Construction 9/5/2017
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
396 Travis Williams Ponticello Enterprises Markham Ravine Sewer Rehabilitation Markham Ravine Sewer Area In Construction $290,000
Status Update Project Phase Date
A preconstruction meeting is scheduled for the 3rd week in August. Construction will commence in late August or early September. Construction 8/2/2017
411 Ray Leftwich Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The 65% design submittal will be provided to City staff by the end of November. The funding application continues to be worked on with the technical application and environmetal Design 11/8/2017
portion subitted to SRF for review. The remaining package to be sumitted is the finacial package which requires the sewer rate study to be completed for the package to be
sumitted.
Design is proceeding with a 65% design submittal expected by mid-October. Progress is being made on the funding applications with the Reimbursement, Authorizing, and Pledged Design 9/5/2017
Revenues and Fund(s) resolutions coming forth to Council at the September 26th meeting. Of the four funding packages that are necessary the General Information has been
submitted.
Staff met with State Funding staff in downtown Sacramento to discuss project details and application options. Statec is proceeding with preparing the funding application for both Design 7/6/2017
expansion projects and include the solar component.
425 Travis Williams Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle Approved $400,000
Status Update Project Phase Date
No action has been taken on this project. Staff is currently focusing on the Nicolaus pump station upgrades and will commence with the Silver Spur Lift Station upon completion. Design 12/5/2017
No action has been taken, it is anticipated that the design contract will begin in late November or early early December. Design 11/8/2017
Engineering and Public Services are working together on the requested design elements and lift station features. A design contract will be awarded through our on-call process. Design 9/5/2017
Staff has requested a proposal for design services on the Silver Spur Sanitary Sewer Lift Station project. Design 8/2/2017
427 Travis Williams Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr Approved $62,000
Status Update Project Phase Date
Engineering staff is working with Public Services to clean the existing line in order to confirm slopes and elevations. With this data staff will be able to complete the project design. Design 12/5/2017
No action has been taken, design is anticipated to begin in late November or early December. Design 11/8/2017
This project is in the pre-design phase. Design 8/2/2017
300 Araceli Cazarez Phase 2 Reclamation - extend reclaimed water for irrigation to Peter Singer Park Peter Singer Park, Machado Park and Joiner Park Approved $305,000
and Joiner Park
Status Update Project Phase Date
A scope and fee has been submitted to staff for review and approval to extend reclaimed water pipelines to the three parks. Staff will meet internally to review and determine the Design 12/4/2017

best path to proceed.
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
300 Araceli Cazarez Phase 2 Reclamation - extend reclaimed water for irrigation to Peter Singer Park Peter Singer Park, Machado Park and Joiner Park Approved $305,000
and Joiner Park

Status Update Project Phase Date

Staff is working on finding requested as-builts to the parks in order to define the scope for the site survey. No Action Taken 10/30/2017

A scope and fee has been requested. No Action Taken 8/24/2017
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
135-FY16/17 Roland Neufeld Unknown Water Distribution System Rehabilitation High School Area Approved $1,598,000

Status Update Project Phase Date

Staff had additional comments to the 4th submittal. The project is now anticipated to go out to bid in January. Design 12/4/2017

The third submittal of plans and specifications have been reviewed. Approval of the construction documents is anticipated to go before council in December. Construction is Design 10/31/2017

anticipated to begin in late summer/early fall after two other water projects are finished.

A 90% submittal of the plans and specifications is anticipated this week. Construction is currently anticipated to begin in early Spring. Design 10/4/2017
Review of the second design submittal is complete. Final plans are anticipated to be completed in September in preparation for construction in summer 2018. Design 8/30/2017
The second submittal of plans and specifications was recently received. Review is underway. Design 8/2/2017
410 Araceli Cazarez Bennett Downtown Waterline & Street Replacement A, B, C, D from 7th to 9th Approved $260,000

8th from E to D Street
9th from D to C Street

Status Update Project Phase Date

Bid documents are ready for publication. The Bid period is anticipated to be from December 13th - January 11th. With construction anticipated to begin in March. At the same time Bidding / Award of Contract 12/1/2017
PG&E will be replacing/relocating their gas main that has been identified to be in conflict or they on their own accord want to replace due to age.

The Consultant is working on the bid documents and will be ready for approval of PS&E by Council at the December meeting. Design 10/30/2017

Staff has reviewed the 90% design drawings and will be meeting to review comments with consultant. Project will be ready to bid early in 2018. There have also been two meetings Design 9/30/2017
with PG&E regarding gas line conflicts and they are in process of relocating and/or replacing their lines prior to the contruction of the water line project.

A meeting was held with the Meadowland's developer engineers to coordinate improvements and project limits. The next submittal 90% Design is anticipated in mid-September. Design 8/24/2017
City staff has reviewed and provided comments to the 65% submittal. Per the schedule it is anticipated the 90% will be ready for staff review early September. Design 8/2/2017
307 Dane Schilling Ubora 30 inch PCWA Pipeline (Phase IlI) Southeasterly City Limit between Fuente Place and Conspiracy Point In Construction $7,866,000
reservoir
Status Update Project Phase Date
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CIP # Project Manager Consultant CIP Description Location Description

307 Dane Schilling Ubora 30 inch PCWA Pipeline (Phase IlI)
reservoir

Status Update

The 42-inch pipeline contractor, Bay Pacific Pipelines, is under contract for the pipeline construction. The pipe is being manufactured now and delivery of pipe will begin around mid-
January. The metering station design is nearly complete and the metering station is expected to bid in December/January with start of construction in the Spring of 2018.

The City Council awarded the two pipeline projects (this project and 36" Pipeline Project) to Bay Pacific Pipelines. The property owner agreement with Bickford Ranch will be routed
for signatures July 6th. The 90% design documents on the metering station are due to the City on July 7th. Staff hopes to bring the project documents to the Council in early August
for authorization to bid the metering station.

394 Dane Schilling Bennett Engineering Water mains at Verdera North (36-inch Pipeline to Twelve Bridges Drive) Twelve Bridges at Catta Verdera

Status Update

The contractor, Bay Pacific Pipelines, has installed about 3,000 lineal feet of pipe along Twelve Bridges Drive. Restoration paving is anticipated by mid-December. The construction
has progressed into the open space area east of Twelve Bridges Drive and Camino Verdera.

The contractor, Bay Pacific Pipelines, has installed about 3,000 lineal feet of pipe along Twelve Bridges Drive. Restoration paving is anticipated by Thanksgiving. The construction has
progressed into the open space area east of Twelve Bridges Drive and Camino Verdera.

Staff is awaiting contracts back from Bay Pacific Pipelines for construction of the two pipeline projects (this project and Lincoln-Penryn pipeline). Staff is reviewing an amendment for
Bennett for additional engineering design services on the tank and 36-pipeline projects to bring to Council on August 8th. The additional work includes design for a sewer pump
station, compliance with new storm water requirements, pre-construction environmental monitoring and reporting, and other miscellaneous items.

377 Dane Schilling Bennett Engineering Tank #3 at Catta Verdera North Twelve Bridges at Catta Verdera

Status Update

The design and environmental work to reduce the tank size from 10MG to 5MG is underway with an environmental scoping meeting at the December 20th Planning Commission
Meeting. Construction is expected to commence in Spring/Summer of 2018.

An amendment for revised design and environmental work to reduce the tank size from 10MG to 5MG is scheduled for the City Council on November 14th. Re-design and
environmental permitting are expected to be complete in the Spring 2018 with construction commencing in Spring/Summer of 2018.

Environmental work and permitting for the 10 MG Tank project continues. 100% plans, specifications and estimate are anticipated in early August with authorization to bid in early
September. Staff is coordinating with PCWA on the possibility of the City using PCWA's conduit for the City's fiber optic line between Tanks 2 and 3. Staff is reviewing an amendment
for Bennett for additional engineering design services.

135a-FY17/18 Lindy Childers Water Distribution Rehabilitation - replace old and deteriorated water pipelines

and fire hydrants

1st St (Lincoln Blvd to R St)

Status Update

Potholing efforts were completed on First Street the week of November 20th. The design consultant is continuing with final design efforts. Staff anticipates bringing Plans and
Specifications to Council for approval in the winter.

Potholing to determine the depths of utilities is expected to occur November 13 through November 17.
On First Street, from H Street to R Street, travel lane closures and detours are expected Monday (11/13/17) through Friday (11/17/17) from 8:15 - 5:00.

Preliminary design is continuing with the waterline alignment identified. Staff anticipates the 65% design submittal this week. Potholing to determine the existing locations and
depths of utilities is expected during the next 2 weeks.

R.E.Y Engineers is proceeding with the preliminary design of the waterline and anticipates submitting 65% design to the City this month. The design efforts are focused on

determination of the location of the new waterline, relative to location of the other utilities in First Street. Potholing to determine the location and depth of the existing waterline is
needed to minimize conflicts in the field during construction. Potholing effort is anticipated in late October.
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Southeasterly City Limit between Fuente Place and Conspiracy Point

Project Status

In Construction

Project Phase

Construction

Construction

In Construction

Project Phase

Construction

Construction

Bidding / Award of Contract

Approved
Project Phase
Environmental
Environmental
Environmental
Approved

Project Phase

Design

Design

Design

Design

FY Total

$7,866,000

Date

11/8/2017

7/6/2017

$4,095,525
Date

12/6/2017

11/8/2017

7/6/2017

$12,924,821

Date
12/6/2017

11/8/2017

7/6/2017

$3,320,000

Date

11/30/2017

11/8/2017

10/30/2017

10/4/2017
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
135a-FY17/18 Lindy Childers Water Distribution Rehabilitation - replace old and deteriorated water pipelines 1st St (Lincoln Blvd to R St) Approved $3,320,000
and fire hydrants
Status Update Project Phase Date
City Council approved the award of the First Street Water Line to R.E.Y. on August 8th. Design 8/31/2017
R.E.Y. Engineers has begun the preliminary design on the water line.
The contract with R.E.Y. Engineers, for design of the water line on First Street, is scheduled for the August 8th City Council meeting. Design 8/1/2017
135-FY17/18 Araceli Cazarez Replace old and deteriorated water pipelines and fire hydrants that provide Waterlines will be replaced along S.Herold, East 6th, East 7th, East 8th and Approved $1,680,000
inadequate fire flows and water pressure. East 9th (East Ave. to S. Herold).
Status Update Project Phase Date
A consultant has been selected and contract is anticipated for approval at the second January Council meeting. Design 12/4/2017
Four proposals were received and staff will meet on November 7th to review and select a consultant for contract award. Design 10/30/2017
RFP has been issued to on-call consultants with proposals due on October 19, 2017. Design 10/5/2017
Staff is preparing a RFP for design services for this project. Design 9/5/2017
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